
Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: August 30,2014 to September 26,2014 

AES Task Order No.: 
AES Task Order Title: 

0126 
Madison County Mines OUS Remedial Design 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/18/13 - 3/31/15 
13 

AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Performed QC review of pre-final design package and cost estimate. 

• Community Relations - No Activity. 

• Field Investigation - No Activity. 

• Analytical Support/Data Validation - No Activity. 

• Data Evaluation - No Activity. 

• Preliminary Design 
Additional internal quality review was performed on pre-final design 
package. 
BVSPC refined and finished cut-fill modeling analysis to balance volume 
of the Skaggs mine site repository expansion. The stormwater analysis 
and grading for relocation of existing culverts at the Catherine site was 
reviewed and refined. 

Pre-final/Final Design Package. 
The Final Design Package was completed, reproduced, and delivered to 
the EPA. LT" 40475215 |0 ° 

Reuse Planning - No Activity. 
Super-fund 

o 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: August 30,2014 to September 26,2014 

AES Task Order No.: 
AES Task Order Title: 
AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0126 
Madison County Mines OU5 Remedial Design 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/18/13 - 3/31/15 
13 

• Post Remedial Design Support - No Activity. 

• Task Order Closeout - No Activity. 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 

9/18/13 9/18/13 3/31/15 3/31/15 

Community Relations 10/9/13 10/9/13 10/18/13 10/18/13 
Field Investigation 11/15/13 11/15/13 12/15/14 12/15/14 
Analytical Support/ 
Data Validation 

8/1/14 8/1/14 8/2/14 8/2/14 

Data Evaluation 12/15/13 12/15/13 12/1514 12/15/14 
Preliminary Design 12/15/13 12/15/13 1/13/14 1/13/14 
Pre-Final/Final 
Design Package 

1/31/14 1/31/14 3/31/15 3/31/15 

Reuse Planning 3/31/14 3/31/14 12/31/14 12/31/14 
Post Remedial 
Design Support 

3/31/14 3/31/14 12/31/14 12/31/14 

Task Order Closeout 3/1/15 3/1/15 3/31/15 3/31/15 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 
None. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 

• Community Relations - No Activity Planned. 

0126 
Madison County Mines OU5 RD 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: August 30,2014 to September 26,2014 

AES Task Order No.: 0126 
AES Task Order Title: Madison County Mines OU5 Remedial Design 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/18/13-3/31/15 
Related Invoice Number: 13 

• Field Investigation - No Activity Planned. 

• Analytical Support/Data Validation - No Activity Planned. 

• Data Evaluation - No Activity Planned. 

• Preliminary Design - No Activity Planned. 

• Pre-Final/Final Design Package - No Activity Planned. 

• Reuse Planning - No Activity Planned. 

• Post Remedial Design Support - No Activity Planned. 

• Task Order Closeout - No Activity Planned. 

0126 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type-

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Celling 

09-18-2013 - 03-31-2015 

Page Number. 1 

Related Invoice Number: 13 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044799 

REPORT A: Task Order Summary 

Current Expenditures 
Hours I Dollars 

Cumulative Expenditures 
Hours | Dollars 

Percent 
Comp!ete($) 

Current 
Funding 

Amount Negotiated 
Hours | Dollars 

Estimate at Complete 
Hours | Dollars 

•Suspension | 
| Pending j 

1873 75 | 214,939.61 j | 224,845 00 | 1494 | 224.846 86 | | 224,846.86 

Funding Information. 
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING 

378.00 09-18-2013 W13091 2013TR2B 07WOP 303DD2 07LTRD05C003 224,845.00 

TOTAL 224,845.00 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 2 

Related Invoice Number: 13 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044799 

| REPORT B: Cumulative Labor Report For Task Order | 

j Labor Category 
I 
| Labor Rate 

I 
I 

Cumulative Labor 
Hours | 

1 
Dollars | 

| Sr. Professional 
| Mid. Professional 
j Jr. Professional 
j Technician 
j Clerical 

I 
I 
I 
I 
I 
I 

$180.16| 
$136.70| 
$89.50| 
$91.37| 
$64.67| 

I 

96| 
142.25| 

1350.25| 
239| 

46.25| 
1 

16,964.16| 
19,225.68| 

120,094.59| 
21,723.68| 
2,979.84| 

1 

| CUMULATIVE LABOR I I 1873.751 180,987.95| 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: B&V SPECIAL PROJECTS Page Number. 3 

Contract Number: EPS7-05-06 Related Invoice Number: 13 

Task Order Number: 0126 Reporting Period: 08-30-2014 - 09-26-

Task Order Title: Madison County OU#5 RD BVSPC Project Number: 044799 

Task Order Type: Ceiling 

Period of Performance: 09-18-2013 - 03-31-2015 

REPORT C: Task Level Summary 

| Task I | Task Category | Current Expenditures | Cumulative Expenditures | Negotiated Amount | 
| Number | Task Title | Code | Hours | Dollars | Hours | Dollars | Hours | Dollars | 

I 01 project Planning & Suppt I PP I 0| 0,00! 388.75| 48,528.81| 313| 42,261.03! 
| 03 pield Invest/Data Acquis I PI I 0| 0 00| 341 25] 63,078.63| 353| 86,449.73| 
| 06 pata Evaluation I DE | 0| 0.00| 111 965 69| 28| 3,786.06| 
| 08 preliminary Design I PD | 70J 6.t83 86| 454.75| 41,022 021 506] 59.261.10| 

I 11 pre Final/Final Design 

I 
I PD | 
I I 

46| 
I 

4.285.54| 
1 

678| 
I 

61.344 45| 
I 

234! 
I 

25,361 19| 
I 

I {TOTAL EXPENDITURES I I 1161 10.469.401 1873.751 214,939.60] 1434| 217,119.11| 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: B&V SPECIAL PROJECTS 

Contract Number: EPS7-05-06 

Task Order Number: 0126 

Task Order Title: Madison County OU#5 RD 

Task Order Type: Ceiling 

Period of Performance' 09-18-2013-03-31-2015 

REPORT D: Current Labor Report | 

| Task 
j Number 

i 
j Task Title 

[ Task Category 
j Code 

I 
| Name Of Personnel | Labor Category 

Fixed | 
Labor Rate j 

Current Expenditures \ 
Hours | Dollars | 

| 08 preliminary Design | PD PORMAN, KIMBERLYA | Clerical 64 67| 11 64.67J 
| 08 preliminary Design | PD f-iUYNH-BA, GIA E | Jr Professional 89,50| 42| 3,759,00| 
| 08 preliminary Design | PD MANNING, SHANE M | Technician 91.37J 14| 1.279.18| 
| 08 preliminary Design | PD TUTTLE, KATHLEEN S | Clerical 64.67| 4| 258.68] 
| 08 preliminary Design | PD pMITH, RANDY | Technician 91.37| 9| 822.33| 

Subtotal i i i 70| 6,163 66] 

I 11 pre Final/Final Design I FO MANNING. SHANE M j Technician 91.37| 29| 2,649 73) 
I 11 Pre Final/Final Design I fd P'BRIEN, MARSHA R | Clerical 64 67| 3| 194 01| 
I 11 pre Final/Final Design I fd KESELKA. THOMAS B ] Mid Professional 136.70J 4| 546 80J 
I 11 Pre Final/Final Design 

I 
I fd 
! 

PERGER, JACOB 
I 

| Jr Professional 89.50; 
I 

101 
1 

895 00] 
1 

I TOTAL LABOR I I I I 116| 10.469 40) 

Page Number: 4 

Related Invoice Number: 13 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044799 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 5 

Related Invoice Number: 13 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number 044799 

| REPORT E: Subcontract Report | 

| Task | | Task Category | i Current I 
| Number | Task Title | Code | Description i Expenditures I 

i i i i i i 

i i I I SUBTOTAL SUBCONTRACTS! 0.00I 

i i ! I G&A 12.827%| o.ooj 

I I I I TOTAL SUBCONTRACTS! 0.00| 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 6 

Related Invoice Number: 13 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044799 

REPORT F: ODC Report 

| Task | 
j Number j Task Title 

| Task Category | 
| Code | Description 

Current 
Expenditures 

SUBTOTAL ODC'sJ 
I 

G&A 12.827%j 
I 

TOTAL ODC'sJ 

0 00| 
I 

0.00| 
I 

0.00J 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 7 

Related Invoice Number: 13 

Reporting Period' 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044799 

Report G: Travel 

| Task I 
| Numbaf I 

Task 
Tide 

| Task Cat. | j Code j Traveler* Name Travel Purpose 
| Departure | Return 
| Date j Date 

Lodging 
Cost 

Per Dtem 
Cost 

Transport | 
Cost | 

Other 
Cost 

Total 
Cost 

| TRAVEL SUBTOTAL | 
I I 
j G&A ® 12 827% | 

j TOTAL TRAVEL 

0 00| 

0.001 

260 




